

PROJECT MENTORING LIVE SESSIONS SCHEDULE

Week 1

DATE	DAY	TIME	BATCH	SESSIO N	No of Students	REMARKS	HOURS
13-Jan	Thursday	5.00 - 7.00PM	G1-T1-PP-MCA22B (Group 1)	1	11	Project Intro & Implement Model	2
14-Jan	Friday	5.00 - 7.00PM	G2-T1-PP-MCA23B (Group 2)	1	11	Project Intro & Implement Model	2
17-Jan	Monday	5.00 - 7.00PM	G3-T1-PP-MCA24B (Group 3)	1	10	Project Intro & Implement Model	2
18-Jan	Tuesday	5.00 - 7.00PM	G4-T1-PP-MCA25B (Group 4)	1	10	Project Intro & Implement Model	2
19-Jan	Wednesday	5.00 - 7.00PM	G5-T1-PP-MCA26B (Group 5)	1	10	Project Intro & Implement Model	2

Week 2

20-Jan	Thursday	5.00 - 7.00PM	G1-T1-PP-MCA22B (Group 1)	2	11	30-35% Project Complete	2
21-Jan	Friday	5.00 - 7.00PM	G2-T1-PP-MCA23B (Group 2)	2	11	30-35% Project Complete	2
24-Jan	Monday	5.00 - 7.00PM	G3-T1-PP-MCA24B (Group 3)	2	10	30-35% Project Complete	2
25-Jan	Tuesday	5.00 - 7.00PM	G4-T1-PP-MCA25B (Group 4)	2	10	30-35% Project Complete	2
26-Jan	Wednesday	5.00 - 7.00PM	G5-T1-PP-MCA26B (Group 5)	2	10	30-35% Project Complete	2

Week 3

27-Jan	Thursday	5.00 - 7.00PM	G1-T1-PP-MCA22B (Group 1)	3	11	60-70% Project Complete	2
28-Jan	Friday	5.00 - 7.00PM	G2-T1-PP-MCA23B (Group 2)	3	11	60-70% Project Complete	2
31-Jan	Monday	5.00 - 7.00PM	G3-T1-PP-MCA24B (Group 3)	3	10	60-70% Project Complete	2
01-Feb	Tuesday	5.00 - 7.00PM	G4-T1-PP-MCA25B (Group 4)	3	10	60-70% Project Complete	2
02-Feb	Wednesday	5.00 - 7.00PM	G5-T1-PP-MCA26B (Group 5)	3	10	60-70% Project Complete	2

Week 4

03-Feb	Thursday	5.00 - 7.00PM	G1-T1-PP-MCA22B (Group 1)	4	11	100% Project Complete	2
04-Feb	Friday	5.00 - 7.00PM	G2-T1-PP-MCA23B (Group 2)	4	11	100% Project Complete	2
07-Feb	Monday	5.00 - 7.00PM	G3-T1-PP-MCA24B (Group 3)	4	10	100% Project Complete	2
08-Feb	Tuesday	5.00 - 7.00PM	G4-T1-PP-MCA25B (Group 4)	4	10	100% Project Complete	2
09-Feb	Wednesday	5.00 - 7.00PM	G5-T1-PP-MCA26B (Group 5)	4	10	100% Project Complete	2

TRACK 1 - PROJECT GROUPS & SCHEDULE (PYTHON) -2022 MCA Graduating
G1-T1-PP-MCA22B (WhatsApp Group Name & GOTEST Course Name)

SN	REG.NO	NAME	Email ID	BRANCH	LIVE CLASS DATE	CLASS TIMINGS	SESSION ACTIVITY
1	20052661 13	SANGITA LAHA	lahasangita265@gmail.com	MCA	13-Jan (Thu)	5.00PM -07.00	1) Project Title, Objective & Expected Outcome, Requirements, Preparing, Installation & setting up of apps for coding & view, Methodology, Structure, Platform, Main codes to be used Explanation 2) Project to done only in your Desktop/Laptop 3) Weekly Coding COMPLETION TIMELINE: a) End of Week 1: 30-35%. b) End of Week 2: 60-70%, c) End of Week 3: 100% 4) During the Live Sessions each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared. 5) During the Live Sessions participants to also share there screen individually and explain the coding done till then. 6) Project Doubts & Clarification through your WhatsApp Group Only
2	20052890 04	ABHIJIT PATRA	patraabhijit480@gmail.com	MCA			
3	20052890 17	BISWAJIT SATPATHY	biswajitsatpathy4@gmail.com	MCA			
4	20052660 32	ARPITA RATH	arpitarath.99@gmail.com	MCA			
5	20052890 47	SATYAPRIYA SAHANI	satyapriyasahani0@gmail.com	MCA			
6	20052890 07	ABHISEK SAHOO	abhiseksahoo501@gmail.com	MCA			
7	20052661 06	RAJLAXMI MOHAPATRA	swetarajiv123@gmail.com	MCA			
8	20052660 42	BISWAJIT PANDA	pandabiswajit909@gmail.com	MCA			
9	20052661 14	SARITA PARIDA	saritaparida2212@gmail.com	MCA	20-Jan (Thu)	5.00PM -07.00	1) Coding Progress Milestone: 30-35 % to be complete by this session. 2) Each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared. 3) During the Live Sessions participant's to also share there screen individually and explain the coding done till then.
10	20052660 70	LOKESH ROUL	lokeshkumarpm@gmail.com	MCA			
11	20052660 89	PRAJUKTA PRUSTY	prajukta.prusty999@gmail.com	MCA			
					27-Jan (Thu)	5.00PM -07.00	1) Coding Progress Milestone: 60-70 % Complete by this session. 2) Each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared 3) During the Live Sessions participant's to also share there screen individually and explain the coding done till then.
					03-Feb (Thu)	5.00PM -07.00	1) Coding Progress Milestone: 100 % Complete by this session. 2) Each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared 3) During the Live Sessions participant's to also share there screen individually and PRESENT THEIR COMPLETE PROJECT.

TRACK 1 - PROJECT GROUPS & SCHEDULE (PYTHON) -2022 MCA Graduating
G2-T1-PP-MCA23B (WhatsApp Group Name & GOTEST Course Name)

SN	REG.NO	NAME	Email ID	BRANCH	LIVE CLASS DATE	CLASS TIMINGS	SESSION ACTIVITY
1	200528 9005	ABHIJIT PRUSTY	aprusty786@gmail.com	MCA	14-Jan (Fri)	5.00PM -07.00	7) Project Title, Objective & Expected Outcome, Requirements, Preparing, Installation & setting up of apps for coding & view, Methodology, Structure, Platform, Main codes to be used Explanation
2	200528 9013	BARSHA DEVGOSWAMI	devgoswamibarsha18@gmail.com	MCA			8) Project to done only in your Desktop/Laptop
3	200526 6146	SWATI SWARUPA DAS	dasswati858@gmail.com	MCA			9) Weekly Coding COMPLETION TIMELINE:
4	200526 6044	BISWARANJAN SAHOO	biswaranjansahoo2606@gmail.com	MCA			d) End of Week 1: 30-35%.
5	200526 6127	SRICHANDAN MIHAPATRA	sdmohapatra2000@gmail.com	MCA			e) End of Week 2: 60-70%,
6	200526 6107	RAKESH SUBUDHI	rakeshsubudhi1999@gmail.com	MCA			f) End of Week 3: 100%
7	200526 6137	SUNIL KUMAR NAYAK	maahiaryan143@gmail.com	MCA			10) During the Live Sessions each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared.
8	200528 9052	SUBHAM KUMAR BEHERA	subhambehera127@gmail.com	MCA			11) During the Live Sessions participants to also share there screen individually and explain the coding done till then.
9	209528 9021	GEETI KRISHNA PANDA	geetistudies@gmail.com	MCA			12) Project Doubts & Clarification through your WhatsApp Group Only
10	200528 9031	PRATEEK SUNDARAY	prateeksundaray27@gmail.com	MCA			
11	200526 6120	SATYABRATA MISHRA	mishrasatyabrata604@gmail.com	MCA			
					21-Jan (Fri)	5.00PM -07.00	4) Coding Progress Milestone: 30-35 % to be complete by this session. 5) Each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared. 6) During the Live Sessions participant's to also share there screen individually and explain the coding done till then.
					28-Jan (Fri)	5.00PM -07.00	4) Coding Progress Milestone: 60-70 % Complete by this session. 5) Each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared 6) During the Live Sessions participant's to also share there screen individually and explain the coding done till then.
					04-Feb (Fri)	5.00PM -07.00	4) Coding Progress Milestone: 100 % Complete by this session. 5) Each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared 6) During the Live Sessions participant's to also share there screen individually and PRESENT THEIR COMPLETE PROJECT.

TRACK 1 - PROJECT GROUPS & SCHEDULE (PYTHON) -2022 MCA Graduating
G3-T1-PP-MCA23B (WhatsApp Group Name & GOTEST Course Name)

SN	REG.NO	NAME	Emai ID	BRANCH	LIVE CLASS DATE	CLASS TIMINGS	SESSION ACTIVITY
1	2005289039	SAMIKSHYA SAHU	samikshyasahu279@gmail.com	MCA	17-Jan (Mon)	5.00PM - 07.00	13) Project Title, Objective & Expected Outcome, Requirements, Preparing, Installation & setting up of apps for coding & view, Methodology, Structure, Platform, Main codes to be used Explanation
2	2005289023	JYOTIPRAKASH PADHIHARY	jyotiprakashpadhihary484@gmail.com	MCA			14) Project to done only in your Desktop/Laptop
3	2005289028	LIPSARANI PRADHAN	lipsaranipradhan1999@gmail.com	MCA			15) Weekly Coding COMPLETION TIMELINE:
		KSHIRABDHI		MCA			g) End of Week 1: 30-35%.
4	2005266068	TANAYA TRIPATHY	kttripathy12@gmail.com	MCA			h) End of Week 2: 60-70%,
		SATYABRAT PANDA	satyabrat904@gmail.com	MCA			i) End of Week 3: 100%
5	2005266119	SUNANDA BEHERA	sunanda.behera2015@gmail.com	MCA			16) During the Live Sessions each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared.
6	2005266136	BISWAJYOTI SINGH	biswajyoti404@gmail.com	MCA			17) During the Live Sessions participants to also share there screen individually and explain the coding done till then.
7	2005289018	PRANAB SATPATHY	pranabsatpathy98@gmail.com	MCA			18) Project Doubts & Clarification through your WhatsApp Group Only
8	2005266008	MANISH KUMAR BISHI	manishbishi999@gmail.com	MCA			24-Jan (Mon)
9	2005289045	SATYABARDHAN PANDA	satyabarddhansatya03909@gmail.com	MCA	8) Each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared.		
10					31-Jan (Mon)	5.00PM - 07.00	9) During the Live Sessions participant's to also share there screen individually and explain the coding done till then.
				MCA			7) Coding Progress Milestone: 60-70 % Complete by this session.
					07-Feb (Mon)	5.00PM - 07.00	8) Each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared
				MCA			9) During the Live Sessions participant's to also share there screen individually and PRESENT THEIR COMPLETE PROJECT.

TRACK 1 - PROJECT GROUPS & SCHEDULE (PYTHON) -2022 MCA Graduating
G4-T1-PP-MCA23B (WhatsApp Group Name & GOTEST Course Name)

SN	REG.NO	NAME	Email ID	BRANCH	LIVE CLASS DATE	CLASS TIMINGS	SESSION ACTIVITY		
1	2005266015	ABHISHEK SWAIN	abhishekswain484@gmail.com	MCA	18-Jan (Tue)	5.00PM - 07.00	19) Project Title, Objective & Expected Outcome, Requirements, Preparing, Installation & setting up of apps for coding & view, Methodology, Structure, Platform, Main codes to be used Explanation		
2	2005289046	SATYAJEET NAYAK	satyagudu595@gmail.com	MCA			20) Project to done only in your Desktop/Laptop		
3	2005289042	SANOBER YOUSUF	yousufsanober@gmail.com	MCA			21) Weekly Coding COMPLETION TIMELINE: j) End of Week 1: 30-35%. k) End of Week 2: 60-70%, l) End of Week 3: 100%		
4	2005266013	RANJAN SAHOO	sahoguddu9@gmail.com	MCA			22) During the Live Sessions each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared.		
5	2005266138	SUPRIYA MOHANTY	supriyamohanty9584@gmail.com	MCA			23) During the Live Sessions participants to also share there screen individually and explain the coding done till then.		
6	2005266022	ALIVA RAUT SOUBHAGYA	alivaraut454@gmail.com	MCA			24) Project Doubts & Clarification through your WhatsApp Group Only		
7	2005266123	RANJAN SAMAL	ssamal050@gmail.com	MCA					
8	2005266092	PRATIK BEHERA	beherapratik30@gmail.com	MCA					
9	2005266097	PRIYA RANJAN ROUTA	jppriyaranjan456@gmail.com	MCA			25-Jan (Tue)	5.00PM - 07.00	10) Coding Progress Milestone: 30-35 % to be complete by this session. 11) Each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared. 12) During the Live Sessions participant's to also share there screen individually and explain the coding done till then.
10	2005266072	MADHULIPSA CHAKRA	chakralipsa123@gmail.com	MCA			01-Feb (Tue)	5.00PM - 07.00	10) Coding Progress Milestone: 60-70 % Complete by this session. 11) Each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared 12) During the Live Sessions participant's to also share there screen individually and explain the coding done till then.
					08-Feb (Tue)	5.00PM - 07.00	10) Coding Progress Milestone: 100 % Complete by this session. 11) Each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared 12) During the Live Sessions participant's to also share there screen individually and PRESENT THEIR COMPLETE PROJECT.		

TRACK 1 - PROJECT GROUPS & SCHEDULE (PYTHON) -2022 MCA Graduating
G5-T1-PP-MCA23B (WhatsApp Group Name & GOTEST Course Name)

SN	REG.NO	NAME	EMail ID	BRANCH	LIVE CLASS DATE	CLASS TIMINGS	SESSION ACTIVITY
1	200526610	PRIYANKA MAHARATHY	pmaharathy6@gmail.com	MCA	19-Jan (Wed)	5.00PM - 07.00	25) Project Title, Objective & Expected Outcome, Requirements, Preparing, Installation & setting up of apps for coding & view, Methodology, Structure, Platform, Main codes to be used Explanation
2	200526601	ABINASH SAHOO	sahuabinash17@gmail.com	MCA			26) Project to done only in your Desktop/Laptop
3	200528905	SWATIREKHA PATRA	swatirekhap@gmail.com	MCA			27) Weekly Coding COMPLETION TIMELINE: m) End of Week 1: 30-35%.
4	200526611	RUPALI SWAIN	rupaliswain445@gmail.com	MCA			n) End of Week 2: 60-70%,
5	200528900	ALOK KUMAR BEHERA	alok.chikun@gmail.com	MCA			o) End of Week 3: 100%
6	200528903	OM PRAKASH PAN	omprakashpan77@gmail.com	MCA			28) During the Live Sessions each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared.
7	200526614	SWAGATIKA PRADHAN	swagatikababli3030@gmail.com	MCA			29) During the Live Sessions participants to also share there screen individually and explain the coding done till then.
8	200526601	ADITYA RAY	rayaditya782@gmail.com	MCA			30) Project Doubts & Clarification through your WhatsAPP Group Only
9	200528904	SONALIKA SAHOO	sahoosonalika3@gmail.com	MCA	26-Jan (Wed)	5.00PM - 07.00	13) Coding Progress Milestone: 30-35 % to be complete by this session.
10	200526608	P ANKIT ACHARYA	acharyaa845@gmail.com	MCA			14) Each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared.
							15) During the Live Sessions participant's to also share there screen individually and explain the coding done till then.
							13) Coding Progress Milestone: 60-70 % Complete by this session.
					02-Feb (Wed)	5.00PM - 07.00	14) Each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared
					09-Feb (Wed)	5.00PM - 07.00	15) During the Live Sessions participant's to also share there screen individually and explain the coding done till then.
							13) Coding Progress Milestone: 100 % Complete by this session.
							14) Each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared
							15) During the Live Sessions participant's to also share there screen individually and PRESENT THEIR COMPLETE PROJECT.