

### PROJECT MENTORING LIVE SESSIONS SCHEDULE

DATE	DAY	TIME	BATCH CODE	SESSION	No of Students	REMARKS	HOURS
17-Jan	Monday	6.00 - 8.00PM	<b>G1-T2-JP-MCA22B</b> (Group 1)	1	12	Project Intro & Implement Model	2
18-Jan	Tuesday	6.00 - 8.00PM	<b>G2-T2-JP-MCA22B</b> (Group 2)	1	11	Project Intro & Implement Model	2
19-Jan	Wednesday	6.00 - 8.00PM	<b>G3-T2-JP-MCA22B</b> (Group 3)	1	11	Project Intro & Implement Model	2
20-Jan	Thursday	6.00 - 8.00PM	<b>G4-T2-JP-MCA22B</b> (Group 4)	1	11	Project Intro & Implement Model	2
21-Jan	Friday	6.00 - 8.00PM	<b>G5-T2-JP-MCA22B</b> (Group 5)	1	11	Project Intro & Implement Model	2
22-Jan	Saturday	6.00 - 8.00PM	<b>G6-T2-JP-MCA22B</b> (Group 6)	1	11	Project Intro & Implement Model	2
23-Jan	Sunday	6.00 - 8.00PM	<b>G7-T2-JP-MCA22B</b> (Group 7)	1	11	Project Intro & Implement Model	2
WEEK 2							
24-Jan	Monday	6.00 - 8.00PM	<b>G1-T2-JP-MCA22B</b> (Group 1)	2	12	30-35% Project Complete	2
25-Jan	Tuesday	6.00 - 8.00PM	<b>G2-T2-JP-MCA22B</b> (Group 2)	2	11	30-35% Project Complete	2
26-Jan	Wednesday	6.00 - 8.00PM	<b>G3-T2-JP-MCA22B</b> (Group 3)	2	11	30-35% Project Complete	2
27-Jan	Thursday	6.00 - 8.00PM	<b>G4-T2-JP-MCA22B</b> (Group 4)	2	11	30-35% Project Complete	2
28-Jan	Friday	6.00 - 8.00PM	<b>G5-T2-JP-MCA22B</b> (Group 5)	2	11	30-35% Project Complete	2
29-Jan	Saturday	6.00 - 8.00PM	<b>G6-T2-JP-MCA22B</b> (Group 6)	2	11	30-35% Project Complete	2
30-Jan	Sunday	6.00 - 8.00PM	<b>G7-T2-JP-MCA22B</b> (Group 7)		11		

## WEEK 3

31-Jan	Monday	6.00 - 8.00PM	<b>G1-T2-JP-MCA22B (Group 1)</b>	3	12	60-70% Project Complete	2
01-Feb	Tuesday	6.00 - 8.00PM	<b>G2-T2-JP-MCA22B (Group 2)</b>	3	11	60-70% Project Complete	2
02-Feb	Wednesday	6.00 - 8.00PM	<b>G3-T2-JP-MCA22B (Group 3)</b>	3	11	60-70% Project Complete	2
03-Feb	Thursday	6.00 - 8.00PM	<b>G4-T2-JP-MCA22B (Group 4)</b>	3	11	60-70% Project Complete	2
04-Feb	Friday	6.00 - 8.00PM	<b>G5-T2-JP-MCA22B (Group 5)</b>	3	11	60-70% Project Complete	2
05-Feb	Saturday	6.00 - 8.00PM	<b>G6-T2-JP-MCA22B (Group 6)</b>	3	11	60-70% Project Complete	2
06-Feb	Sunday	6.00 - 8.00PM	<b>G7-T2-JP-MCA22B (Group 7)</b>	3	11	60-70% Project Complete	2

## WEEK 4

07-Feb	Monday	6.00 - 8.00PM	<b>G1-T2-JP-MCA22B (Group 1)</b>	4	12	100% Project Complete	2
08-Feb	Tuesday	6.00 - 8.00PM	<b>G2-T2-JP-MCA22B (Group 2)</b>	4	11	100% Project Complete	2
09-Feb	Wednesday	6.00 - 8.00PM	<b>G3-T2-JP-MCA22B (Group 3)</b>	4	11	100% Project Complete	2
10-Feb	Thursday	6.00 - 8.00PM	<b>G4-T2-JP-MCA22B (Group 4)</b>	4	11	100% Project Complete	2
11-Feb	Friday	6.00 - 8.00PM	<b>G5-T2-JP-MCA22B (Group 5)</b>	4	11	100% Project Complete	2
12-Feb	Saturday	6.00 - 8.00PM	<b>G6-T2-JP-MCA22B (Group 6)</b>	4	11	100% Project Complete	2
13-Feb	Sunday	6.00 - 8.00PM	<b>G7-T2-JP-MCA22B (Group 7)</b>	4	11	100% Project Complete	2

**TRACK 2 - PROJECT GROUPS & SCHEDULE (CORE & ADVANCED JAVA) -2022 MCA Graduating**
**G1-T2-JP-MCA22B** (WhatsApp Group Name & GOTEST Course Name)

SN	REG.NO	NAME	EMail ID	BRANCH	LIVE CLASS DATE	CLASS TIMINGS	SESSION ACTIVITY
1	2005266012	SOHEL KHAN	sonusohel8984@gmail.com	MCA	17-Jan (Mon)	6.00PM - 08.00	1) Project Title, Objective & Expected Outcome, Requirements, Preparing, Installation & setting up of apps for coding & view, Methodology, Structure, Platform, Main codes to be used Explanation 2) Project to done only in your Desktop/Laptop 3) Weekly Coding <b>COMPLETION TIMELINE:</b> a) End of Week 1: 30-35%. b) End of Week 2: 60-70%, c) End of Week 3: 100% 4) During the Live Sessions each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared. 5) During the Live Sessions participants to also share there screen individually and explain the coding done till then. 6) Project Doubts & Clarification through your WhatsAPP Group Only
2	2005289024	KUNAL KUMAR	kunalsingh70333@gmail.com	MCA			
		CHINMAYA KUMAR		MCA			
3	2005266047	ROUL	chinmayroul8212@gmail.com				
4	2005289009	AMRITA DAS	amritarimu@gmail.com	MCA			
5	2005266082	NIBEDITA LENKA	jamunalenka234@gmail.com	MCA			
6	2005266122	SIDHARTHA MISHRA	sidhartha.mishra056@gmail.com	MCA			
7	2005266065	JYOTSHNA RANI PATRA	jrpatra2000@gmail.com	MCA MCA			
8	2005266125	SOURAV KUMAR ROUT	souravrout452@gmail.com		24-Jan (Mon)	6.00PM - 08.00	1) Coding Progress Milestone: 30-35 % to be complete by this session. 2) Each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared. 3) During the Live Sessions participant's to also share there screen individually and explain the coding done till then.
9	2005266055	HELEN PATRA	helenpatra032@gmail.com	MCA			
10	2005289055	SUBHASHREE	gudliguddy1818@gmail.com	MCA			
11	2005266007	SUBHADARSINI PARIDA		MCA			
12	2005266007	MALLIKA PRUSTY	mallikaprusty1@gmail.com		31-Jan (Mon)	6.00PM - 08.00	1) Coding Progress Milestone: 60-70 % Complete by this session. 2) Each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared During the Live Sessions participant's to also share there screen individually and explain the coding done till then.
	2005289019	DIBYAKANTA BARIK	dibyakanta9937@gmail.com	MCA			
					07-Feb (Mon)	6.00PM - 08.00	1) Coding Progress Milestone: 100 % Complete by this session. 2) Each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared 3) During the Live Sessions participant's to also share there screen individually and <b>PRESENT THEIR COMPLETE PROJECT.</b>

**TRACK 2 - PROJECT GROUPS & SCHEDULE (CORE & ADVANCED JAVA) -2022 MCA Graduating**
**G2-T2-JP-MCA22B** (WhatsApp Group Name & GOTEST Course Name)

SN	REG.NO	NAME	EEmail ID	BRANCH	LIVE CLASS DATE	CLASS TIMINGS	SESSION ACTIVITY
1	2005266020	AISWARYA	aiswaryapriyadarsini2@gmail.com	MCA	18-Jan (Tue)	6.00PM - 08.00	1) Project Title, Objective & Expected Outcome, Requirements, Preparing, Installation & setting up of apps for coding & view, Methodology, Structure, Platform, Main codes to be used Explanation 2) Project to done only in your Desktop/Laptop 3) Weekly Coding <b>COMPLETION TIMELINE:</b> d) End of Week 1: 30-35%. e) End of Week 2: 60-70%, f) End of Week 3: 100% 4) During the Live Sessions each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared. 5) During the Live Sessions participants to also share there screen individually and explain the coding done till then. 6) Project Doubts & Clarification through your WhatsAPP Group Only
2	2005266028	PRIYADARSINI	apurvapanda18@gmail.com	MCA			
3	2005266064	APURVA PANDA	apurvapanda18@gmail.com	MCA			
4	2005266076	JYOTIRMAYEE	apurvapanda18@gmail.com	MCA			
5	2005266087	MAHALIK	jyotirmayee074@gmail.com	MCA			
6	2005266010	MANAS RANJAN	pandamanas609@gmail.com	MCA			
7	2005266066	PANDA	pandamanas609@gmail.com	MCA			
8	2005289011	PRADEEP KUMAR	pradeepranap36@gmail.com	MCA			
9	2005266142	RANA	sarojkumarmahanta40@gmail.com	MCA			
10	2005266005	SAROJ KUMAR	sarojkumarmahanta40@gmail.com	MCA			
11	2005289035	MAHANTA	kchandradaskailove08@gmail.com	MCA			
		KAIBALYA CHANDRA	kchandradaskailove08@gmail.com	MCA	25-Jan (Tue)	6.00PM - 08.00	1) Coding Progress Milestone: 30-35 % to be complete by this session. 2) Each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared. 3) During the Live Sessions participant's to also share there screen individually and explain the coding done till then.
		DAS	dandapatsuvajit1997@gmail.com	MCA			
		APARAJITA PANDA	aparajitaeti19@gmail.com	MCA			
		SUVAJIT DANDAPAT	dandapatsuvajit1997@gmail.com	MCA			
		INDRAJIT LENKA	lenkaindrajit49@gmail.com	MCA	01-Feb (Tue)	6.00PM - 08.00	1) Coding Progress Milestone: 60-70 % Complete by this session. 2) Each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared During the Live Sessions participant's to also share there screen individually and explain the coding done till then.
		PRIYAJIT RATH	<a href="mailto:rath.priyajit98@gmail.com">rath.priyajit98@gmail.com</a>	MCA			
				MCA			
					08-Feb (Tue)	6.00PM - 08.00	1) Coding Progress Milestone: 100 % Complete by this session. 2) Each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared 3) During the Live Sessions participant's to also share there screen individually and <b>PRESENT THEIR COMPLETE PROJECT.</b>

**TRACK 2 - PROJECT GROUPS & SCHEDULE (CORE & ADVANCED JAVA) -2022 MCA Graduating**
**G3-T2-JP-MCA22B** (WhatsApp Group Name & GOTEST Course Name)

SN	REG.NO	NAME	EEmail ID	BRANCH	LIVE CLASS DATE	CLASS TIMINGS	SESSION ACTIVITY
1	2005266034	ASIT KUMAR OJHA	ojhaasit2016@gmail.com	MCA	19-Jan (Wed)	6.00PM - 08.00	1) Project Title, Objective & Expected Outcome, Requirements, Preparing, Installation & setting up of apps for coding & view, Methodology, Structure, Platform, Main codes to be used Explanation 2) Project to done only in your Desktop/Laptop 3) Weekly Coding <b>COMPLETION TIMELINE:</b> g) End of Week 1: 30-35%. h) End of Week 2: 60-70%, i) End of Week 3: 100% 4) During the Live Sessions each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared. 5) During the Live Sessions participants to also share there screen individually and explain the coding done till then. 6) Project Doubts & Clarification through your WhatsAPP Group Only
2	2005266078	MANASI PARIDA	paridamanasi438@gmail.com	MCA			
3	2005289037	RABINARAYAN PATRA	rabinarayanpatra1999@gmail.com	MCA			
4	2005289003	ABHIJIT DASH	avijtdash2016@gmail.com	MCA			
5	2005266063	JULESH KUMAR SAHOO	3p.papunsahoo@gmail.com	MCA			
6	2005266116	SASMITA LENKA	lenkasasmita94@gmail.com	MCA			
7	2005266026	ANITA SAHOO	anitasahoo8524@gmail.com	MCA			
8	2005266014	ABHINNA SUNDAR MAHAPATRA	143abhijanmahapatra@gmail.com	MCA	26-Jan (Wed)	6.00PM - 08.00	1) Coding Progress Milestone: 30-35 % to be complete by this session. 2) Each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared. 3) During the Live Sessions participant's to also share there screen individually and explain the coding done till then.
9	2005289032	PRINCE KUMAR	iamprincekarn@gmail.com				
10	2005266148	TANMAY KUMAR MOHAPATRA	tanmay01.tm@gmail.com				
11	2005266004	DHRUTIKAM BARIK	dhrutikam18@gmail.com				
					02-Feb (Wed)	6.00PM - 08.00	1) Coding Progress Milestone: 60-70 % Complete by this session. 2) Each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared During the Live Sessions participant's to also share there screen individually and explain the coding done till then.
					09-Feb (Wed)	6.00PM - 08.00	1) Coding Progress Milestone: 100 % Complete by this session. 2) Each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared 3) During the Live Sessions participant's to also share there screen individually and <b>PRESENT THEIR COMPLETE PROJECT.</b>

**TRACK 2 - PROJECT GROUPS & SCHEDULE (CORE & ADVANCED JAVA) -2022 MCA Graduating**
**G4-T2-JP-MCA22B** (WhatsApp Group Name & GOTEST Course Name)

SN	REG.NO	NAME	EEmail ID	BRANCH	LIVE CLASS DATE	CLASS TIMINGS	SESSION ACTIVITY
1	2005266054	DIBYAJYOTI SAHOO	dibyajyotisahoo032@gmail.com	MCA	20-Jan (Thu)	6.00PM - 08.00	1) Project Title, Objective & Expected Outcome, Requirements, Preparing, Installation & setting up of apps for coding & view, Methodology, Structure, Platform, Main codes to be used Explanation 2) Project to done only in your Desktop/Laptop 3) Weekly Coding <b>COMPLETION TIMELINE:</b> j) End of Week 1: 30-35%. k) End of Week 2: 60-70%, l) End of Week 3: 100% 4) During the Live Sessions each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared. 5) During the Live Sessions participants to also share there screen individually and explain the coding done till then. 6) Project Doubts & Clarification through your WhatsAPP Group Only
2	2005266027	ANUSHREE PAL	palanushree7777@gmail.com	MCA			
		PRAJNA PARAMITA		MCA			
3	2005266088	ROUT	pranja.rout.2266@gmail.com				
		ARPITA PRIYADARSHINI		MCA			
4	2005266031	SAHOO	arpitapsahoo1234@gmail.com				
5	2005266131	SUBHAM KUMAR NATH	princesubham572@gmail.com	MCA			
		MANAS KUMAR		MCA			
6	2005266074	SAHOO	mksahoo1999@gmail.com		27-Jan (Thu)	6.00PM - 08.00	1) Coding Progress Milestone: 30-35 % to be complete by this session. 2) Each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared. 3) During the Live Sessions participant's to also share there screen individually and explain the coding done till then.
7	2005266080	MONALISA BEHERA	monalisarinky123@gmail.com	MCA			
		SWAYANSHU	swayanshusatyaprangya@gmail.com	MCA			
8	2005289058	SATYAPRAGNYA	l.com				
		SUVASHREE		MCA	03-Feb (Thu)	6.00PM - 08.00	1) Coding Progress Milestone: 60-70 % Complete by this session. 2) Each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared During the Live Sessions participant's to also share there screen individually and explain the coding done till then.
9	2005266143	PRIYADARSHINI	subhashreebiswal2018@gmail.com				
10	2005289044	BISWAL	satyasuruchi@gmail.com	MCA			
		SATYA SURUCHI	debasishmohanty1288@gmail.com	MCA	10-Feb (Thu)	6.00PM - 08.00	1) Coding Progress Milestone: 100 % Complete by this session. 2) Each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared 3) During the Live Sessions participant's to also share there screen individually and <b>PRESENT THEIR COMPLETE PROJECT.</b>
11	2005266051	DEBASISH MOHANTY	com				

**TRACK 2 - PROJECT GROUPS & SCHEDULE (CORE & ADVANCED JAVA) -2022 MCA Graduating**
**G5-T2-JP-MCA22B** (WhatsApp Group Name & GOTEST Course Name)

SN	REG.NO	NAME	EEmail ID	BRANCH	LIVE CLASS DATE	CLASS TIMINGS	SESSION ACTIVITY
1	2005266071	M NANDAN KUMAR PATRO	nandan2016p@gmail.com	MCA	21-Jan (Fri)	6.00PM - 08.00	1) Project Title, Objective & Expected Outcome, Requirements, Preparing, Installation & setting up of apps for coding & view, Methodology, Structure, Platform, Main codes to be used Explanation 2) Project to done only in your Desktop/Laptop 3) Weekly Coding <b>COMPLETION TIMELINE:</b> m) End of Week 1: 30-35%. n) End of Week 2: 60-70%, o) End of Week 3: 100% 4) During the Live Sessions each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared. 5) During the Live Sessions participants to also share there screen individually and explain the coding done till then. 6) Project Doubts & Clarification through your WhatsAPP Group Only
2	2005266023	AMIT KUMAR SAHOO	amitsahoo422@gmail.com	MCA			
3	2005277083	NITU KUMARI GOCHHI	laxmigochhi4545@gmail.com	MCA			
4	2005289053	SUBHAM PRUSTY	subhamprusty2017@gmail.com	MCA			
5	2005266144	SWAGATIKA DEHURY	swagatikadehury051@gmail.com	MCA			
6	2005266084	NITYASHREEHARI DAS	nityashreehari2000@gmail.com	MCA			
7	2005289029	NITESH KUMAR MAHAPATRA	niteshmahapatra45@gmail.com	MCA			
8	2005266141	SUSHREE RADHIKA NAYAK	radhikanayak06@gmail.com	MCA			
9	2005289043	SARADA PRASANNA NAYAK	nsarada25@gmail.com	MCA	28-Jan (Fri)	6.00PM - 08.00	1) Coding Progress Milestone: 30-35 % to be complete by this session. 2) Each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared. 3) During the Live Sessions participant's to also share there screen individually and explain the coding done till then.
10	2005266019	ADYASHA BINAKAR	adyashabinakar7@gmail.com	MCA			
11	2005289025	KUNJA BIHARI ROUT	kunjROUT786@gmail.com	MCA			
					04-Feb (Fri)	6.00PM - 08.00	1) Coding Progress Milestone: 60-70 % Complete by this session. 2) Each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared During the Live Sessions participant's to also share there screen individually and explain the coding done till then.
					11-Feb (Fri)	6.00PM - 08.00	1) Coding Progress Milestone: 100 % Complete by this session. 2) Each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared 3) During the Live Sessions participant's to also share there screen individually and <b>PRESENT THEIR COMPLETE PROJECT.</b>

**TRACK 2 - PROJECT GROUPS & SCHEDULE (CORE & ADVANCED JAVA) -2022 MCA Graduating**
**G6-T2-JP-MCA22B** (WhatsApp Group Name & GOTEST Course Name)

SN	REG.NO	NAME	EEmail ID	BRANCH	LIVE CLASS DATE	CLASS TIMINGS	SESSION ACTIVITY
1	2005266108	RAKESH SWAIN	muna60139@gmail.com	MCA	22-Jan (Sat)	6.00PM - 08.00	1) Project Title, Objective & Expected Outcome, Requirements, Preparing, Installation & setting up of apps for coding & view, Methodology, Structure, Platform, Main codes to be used Explanation
2	2005266048	CHINMAYEE KHUNTIA	ckhuntia29.ck@gmail.com	MCA			2) Project to done only in your Desktop/Laptop
3	2005266111	SAMBIT	sambit.997@gmail.com	MCA			3) Weekly Coding <b>COMPLETION TIMELINE:</b>
4	2005266067	KANHU CHARAN	patrakanhucharan97@gmail.com	MCA			p) End of Week 1: 30-35%.
5	2005266089	PATRA	prajukta.prusty999@gmail.com	MCA			q) End of Week 2: 60-70%,
6	2005266099	PRAJUKTA PRUSTY	pbsahoo143@gmail.com	MCA			r) End of Week 3: 100%
7	2005266130	PRIYABRATA SAHOO	subhamdasadhikari005@gmail.com	MCA			4) During the Live Sessions each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared.
8	2005289048	SUBHAM DAS	ADHIKARI	MCA			5) During the Live Sessions participants to also share there screen individually and explain the coding done till then.
9	2005266112	SIPRA PARIDA	sipraparida2000@gmail.com	MCA	29-Jan (Sat)	6.00PM - 08.00	6) Project Doubts & Clarification through your WhatsAPP Group Only
10	2005289040	SANDEEP RANJAN	sandeeppradhan@gmail.com	MCA			1) Coding Progress Milestone: 30-35 % to be complete by this session.
11	2005266096	PRADHAN	sonusandi143@gmail.com	MCA			2) Each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared.
		BEHERA	pritilisasamal@gmail.com	MCA			3) During the Live Sessions participant's to also share there screen individually and explain the coding done till then.
					05-Feb (Sat)	6.00PM - 08.00	1) Coding Progress Milestone: 60-70 % Complete by this session.
					12-Feb (Sat)	6.00PM - 08.00	2) Each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared
							3) During the Live Sessions participant's to also share there screen individually and <b>PRESENT THEIR COMPLETE PROJECT.</b>

**TRACK 2 - PROJECT GROUPS & SCHEDULE (CORE & ADVANCED JAVA) -2022 MCA Graduating**
**G7-T2-JP-MCA22B** (WhatsApp Group Name & GOTEST Course Name)

SN	REG.NO	NAME	EEmail ID	BRANCH	LIVE CLASS DATE	CLASS TIMINGS	SESSION ACTIVITY
1	2005266140	SUSANTA KUMAR BEHERA	susantakumarb24@gmail.com	MCA	23-Jan (Sun)	6.00PM - 08.00	1) Project Title, Objective & Expected Outcome, Requirements, Preparing, Installation & setting up of apps for coding & view, Methodology, Structure, Platform, Main codes to be used Explanation 2) Project to done only in your Desktop/Laptop 3) Weekly Coding <b>COMPLETION TIMELINE:</b> s) End of Week 1: 30-35%. t) End of Week 2: 60-70%, u) End of Week 3: 100% 4) During the Live Sessions each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared. 5) During the Live Sessions participants to also share there screen individually and explain the coding done till then. 6) Project Doubts & Clarification through your WhatsAPP Group Only
2	2005266077	MANASA RANJAN MOHANTY	mohantymanas2000@gmail.com	MCA			
3	2005266043	BISWAJIT SAHOO	biswajitsahookanha11@gmail.com	MCA			
4	2005266132	SUBHASHREE ROUT	dipsubha143@gmail.com	MCA			
5	2005289020	DIPANKAR DAS	dipankardas85424@gmail.com	MCA			
6	2005266150	TAPAS KUMAR NAYAK	tapasnayak547@gmail.com	MCA			
7	2005266050	DEBABRATA MISHRA	debabratamishra62@gmail.com	MCA			
8	2005266129	SUBAS PRADHAN	subaspradhan1999@gmail.com	MCA			
9	2005266126	SOURYA RANJAN DAS	souryaranjandas501@gmail.com	MCA	30-Jan (Sun)	6.00PM - 08.00	1) Coding Progress Milestone: 30-35 % to be complete by this session. 2) Each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared. 3) During the Live Sessions participant's to also share there screen individually and explain the coding done till then.
10	2005289059	TARAK SWAIN	tarakswain999@gmail.com	MCA			
11	2005266121	SIBASHISH SA	sibashishsa99@gmail.com	MCA			
					06-Feb (Sun)	6.00PM - 08.00	1) Coding Progress Milestone: 60-70 % Complete by this session. 2) Each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared During the Live Sessions participant's to also share there screen individually and explain the coding done till then.
					13-Feb (Sun)	6.00PM - 08.00	1) Coding Progress Milestone: 100 % Complete by this session. 2) Each individual's system will be accessed by the mentor and coding progress personally verified and Doubts Cleared 3) During the Live Sessions participant's to also share there screen individually and <b>PRESENT THEIR COMPLETE PROJECT.</b>